

Date	CT – 2	CT – 3	CT – 10	MGM-1	MGM-L&T	210
03.07.2017	24-Load	26-Load	-	13-Load	-	-
04.07.2017	27-Load	13-Load	3-Load	16-Load	-	-
05.07.2017	8-Load	30-Load	-	20-Load	-	-
06.07.2017	24-Load	-	-	8-Load	-	-
07.07.2017	-	43-Load	-	30-Load	-	-
08.07.2017	24-Load	-	-	14-Load	-	-
	107-Load	112-Load	3-Load	101-Load		
	x 1.5	x 1.5	x 3.35	x 1.5		
	161-Ton	168-Ton	11-Ton	152-Load		

Deeweder : $161+168+11+152 = 492$ Ton

Total Up to date $13123 + 492 = 13615$ Tons

Machineries : 4-Nos of Harvestors Upto 08.07.2017 at 5.30 P.M.

Date	CT-2	CT-3	CT-10	MGM-1	MGM-L&T	210
26.06.2017						
27.06.2017	43-Load	43-Load	40-Load	55-Load		
28.06.2017	51-Load	50-Load	42-Load	16-Load		
29.06.2017	30-Load	29-Load	24-Load	11-Load	270-Load	300-Load
30.06.2017		11-Load		11-Load		
1.07.2017	15-Load	13-Load	9-Load	14-Load		
	139-Load	146-Load	115-Load	107-Load	270-Load	300-Load
	x 1.5	x 1.5	x 3.35	x 1.5	x 0.6	x 0.6
	209-Load	219-Load	385-Load	161-Load	162-Load	180-Buckt

Deeweeder : $209+219+385+161+162+180 = 1316 \times 1.5 = 1974.00$ Ton

Total Up to date 11807.00 + 1984.00 = 13791.00 Tons

Machineries : 4-Nos of Harvestors, 1-No Long Boomer, 2-Nos Floating

Upto 01.07.2017 at 5.30 P.M.

Date	CT-2 (Harvestor)	CT-3 (Harvestor)	CT-10 (Harvestor)	MGM-1 (Harvestor)
19.06.2017	60-Load	58-Load	44-Load	26-Load
20.06.2017	55-Load	59-Load	45-Load	45-Load
21.06.2017	35-Load	33-Load	26-Load	20-Load
22.06.2017	45-Load	48-Load	27-Load	32-Load
23.06.2017	54-Load	55-Load	45-Load	32-Load
24.06.2017	43-Load	46-Load	38-Load	18-Load
	292-Load	299-Load	225-Load	173-Load

Deeweeder : $292+299+225+173 = 989 \times 1.5 = 1483.50$ Ton

Total Up to date 10323.50 + 1483.50 = 11807.00 Tons

Vehicles : 4-Nos of Harvestors, 1-No Long Boomer, 2-Nos Floating
Upto 24.06.2017 at 5.30 P.M.

Date	CT – 2 (Harvestor)	CT – 3 (Harvestor)	CT – 10 (Harvestor)	MGM-1 (Harvestor)	210 (Hitachi)
12.06.2017	50-Load	45-Load	42-Load	55-Load	-----
13.06.2017	82-Load	84-Load	68-Load	57-Load	-----
14.06.2017	67-Load	66-Load	62-Load	55-Load	54-Load
15.06.2017	69-Load	59-Load	54-Load	55-Load	384-Load
16.06.2017	73-Load	56-Load	51-Load	33-Load	396-Load
17.06.2017	50-Load	61-Load	54-Load	43-Load	154-Load
	391-Load	371-Load	331-Load	298-Load	988-Load

Deeweeder : $391+371+331+298 = 1391 \times 1.5 = 2086.50$ Ton

Removal of Bucket : 988-Buckets Considering 50% = $494 \times 1.5 = 741.00$ Ton

Total Up to date $2086.50 + 741 = 2827.50 + 7496 = 10323.50$ Tons

**Vehicles : 4-Nos of Harvestors, 1-No Long Boomer, 2-Nos Floating
Upto 17.06.2017 at 5.30 P.M.**

Date	C T - 2	C T - 3	C T - 10	210	MGM 1
05.06.2017	54-Load	56-Load	-----	300-Load	80-Load
06.06.2017	57-Load	61-Load	14-Load	998-Load	95-Load
07.06.2017	80-Load	102-Load	85-Load	-----	99-Load
08.06.2017	96-Load	85-Load	42-Load	65-Load	90-Load
09.06.2017	56-Load	70-Load	65-Load	56-Load	67-Load
10.06.2017	70-Load	61-Load	-----	376-Load	69-Load
	413-Load	435-Load	206-Load	1795-Load	500-Load

Total (413+435+206+1795+500 = 3349-Trip) Say 3789 Ton

Total Up to date 3707 + 3789 = 7496 Ton

Vehicles : 3-Nos of Harvestors, 1-No Long Boomer, 2-Nos Floating
Upto 10.06.2017.

Date	C T - 2	C T - 3
29.05.2017	25-Load	40-Load
30.05.2017	80-Load	90-Load
31.05.2017	16-Load	80-Load
01.06.2017	83-Load	69-Load
02.06.2017	66-Load	66-Load
03.06.2017	70-Load	72-Load
	340-Load	417-Load

Total (340+417 = 757-Trip) Say 737 Ton

Total Up to date 2970 + 737 = 3707 Ton

**Vehicles : 3-Nos of Harvestors, 1-No Long Boomer, 2-Nos Floating
Excavator Started on 02.06.2017 at 3.00 P.M.**

Bellandur Lake :

- Removal of weeds from Bellandur Lake is under progress.
- Till now 2970 Ton weeds are removed.
- 2.00 K.M Survey work is completed.
- Chain link work is completed.
- 2-Harvestor, 1-Hitachi are working.

Varthur Lake :

- Survey work is under progress, out of 8.00 K.M., 7.00 K.M., Survey work is completed.
- Balance 1.00 K.M. under progress.
- Chain link work is under progress.