

Date	CT - 2	CT - 3	MGM PONTOON
24.07.2017	17	07	243
25.07.2017	13	-	238
26.07.2017	16	-	221
27.07.2017	14	-	245
28.07.2017	16	-	242
29.07.2017	15	-	-
	91-Load	07-Load	1189
	x 1.1	x 1.1	x 0.30
	100-Ton	8-Ton	357

**Total 100+08+357 = 465.00 Tons**

**MACHINERIES : CT2, CT-3 & MGM PONTOON ARE WORKING.**

**Total Upto Date 24.04.2017 to 29.07.2017 16986.00 Tons**

**Total**

Date	CT – 2	CT – 3	CT – 10	MGM PONTOON
17.07.2017	15	-	-	220
18.07.2017	15	-	-	205
19.07.2017	-	15	5	235
20.07.2017	14	-	-	215
21.07.2017	15	-	-	240
22.07.2017	15	-	-	230
	<b>74-Load</b>	<b>15-Load</b>	<b>5-Load</b>	<b>1345 + 180 = 1525</b>
	<b>x 1.1</b>	<b>x 1.1</b>	<b>x 3.35</b>	<b>x 0.30</b>
	<b>81-Ton</b>	<b>17-Ton</b>	<b>17-Ton</b>	<b>458</b>

$$\underline{81+17+17+458 = 573.00 \text{ Tons}}$$

**MACHINERIES : CT2 & MGM PONTOON ARE WORKING.**

24.04.2017 to 03.05.2017 = 426 Tons  
 04.05.2017 to 28.05.2017 = 3044 Tons  
 29.05.2017 to 03.06.2017 = 1378 Tons  
 05.06.2017 to 10.06.2017 = 2789 Tons  
 12.06.2017 to 17.06.2017 = 2901 Tons  
 19.06.2017 to 24.06.2017 = 2213 Tons  
 26.06.2017 to 01.07.2017 = 1477 Tons  
 03.07.2017 to 08.07.2017 = 1052 Tons  
 10.07.2017 to 15.07.2017 = 668 Tons  
 17.07.2017 to 22.07.2017 = 573 Tons

**Total 16521 Tons**

**Total Upto Date 24.04.2017 to 22.07.2017 16521.00 Tons**

Date	CT-2	CT-3	CT-10	MGM-1	JCB BOOM	L&T 210
10.07.2017	04-Load	30-Load	-	20-Load	-	249
11.07.2017	28-Load	-	-		-	320
12.07.2017	14-Load	10-Load	-	10-Load	-	-
13.07.2017	20-Load	20-Load	20-Load	16-Load	-	-
14.07.2017	15-Load	10-Load	-	10-Load	-	-
15.07.2017	10-Load	18-Load	-	-	-	-
	<b>91-Load</b>	<b>88-Load</b>	<b>20-Load</b>	<b>56-Load</b>		<b>569</b>
	<b>x 1.1</b>	<b>x 1.1</b>	<b>x 3.40</b>	<b>x 1.1</b>		<b>x 0.60</b>
	<b>100.10-Ton</b>	<b>96.80-Ton</b>	<b>68-Ton</b>	<b>61.60-Load</b>		<b>341.40</b>

Deeweder :  $100.10+96.80+68.00+61.60+341.40 = 667.90$  Ton

Previous (08.07.2017) 12871.00 Ton

Previous 05.04.2017 to 28.05.2017 = 2936.00 Ton

**Total Upto Date 05.04.2017 to 15.07.2017 16474.00 Tons**

**Machineries** : 4-Nos of Harvestors, 1-No Long Boomer, 1-No JCB Boom

Upto 15.07.2017 at 5.30 P.M.

Date	CT – 2	CT – 3	CT – 10	MGM-1	MGM-L&T	210
03.07.2017	24-Load	26-Load	-	13-Load	-	-
04.07.2017	27-Load	13-Load	3-Load	16-Load	-	-
05.07.2017	8-Load	30-Load	-	20-Load	-	-
06.07.2017	24-Load	-	-	8-Load	-	-
07.07.2017	-	43-Load	-	30-Load	-	-
08.07.2017	24-Load	-	-	14-Load	-	-
	107-Load	112-Load	3-Load	101-Load		
	x 1.5	x 1.5	x 3.35	x 1.5		
	161-Ton	168-Ton	11-Ton	152-Load		

Deeweder :  $161+168+11+152 = 492$  Ton

**Total Up to date 13123 + 492 = 13615 Tons**

**Machineries : 4-Nos of Harvestors Upto 08.07.2017 at 5.30 P.M.**

Date	CT-2	CT-3	CT-10	MGM-1	MGM-L&T	210
26.06.2017						
27.06.2017	43-Load	43-Load	40-Load	55-Load		
28.06.2017	51-Load	50-Load	42-Load	16-Load		
29.06.2017	30-Load	29-Load	24-Load	11-Load	270-Load	300-Load
30.06.2017		11-Load		11-Load		
1.07.2017	15-Load	13-Load	9-Load	14-Load		
	139-Load	146-Load	115-Load	107-Load	270-Load	300-Load
	x 1.5	x 1.5	x 3.35	x 1.5	x 0.6	x 0.6
	209-Load	219-Load	385-Load	161-Load	162-Load	180-Buckt

Deeweeder :  $209+219+385+161+162+180 = 1316 \times 1.5 = 1974.00$  Ton

**Total Up to date 11807.00 + 1984.00 = 13791.00 Tons**

**Machineries : 4-Nos of Harvestors, 1-No Long Boomer, 2-Nos Floating**

Upto 01.07.2017 at 5.30 P.M.

Date	CT – 2 (Harvestor)	CT – 3 (Harvestor)	CT – 10 (Harvestor)	MGM-1 (Harvestor)
19.06.2017	60-Load	58-Load	44-Load	26-Load
20.06.2017	55-Load	59-Load	45-Load	45-Load
21.06.2017	35-Load	33-Load	26-Load	20-Load
22.06.2017	45-Load	48-Load	27-Load	32-Load
23.06.2017	54-Load	55-Load	45-Load	32-Load
24.06.2017	43-Load	46-Load	38-Load	18-Load
	<b>292-Load</b>	<b>299-Load</b>	<b>225-Load</b>	<b>173-Load</b>

Deeweeder :  $292+299+225+173 = 989 \times 1.5 = 1483.50$  Ton

**Total Up to date 10323.50 + 1483.50 = 11807.00 Tons**

**Vehicles : 4-Nos of Harvestors, 1-No Long Boomer, 2-Nos Floating**

Upto 24.06.2017 at 5.30 P.M.

<b>Date</b>	<b>CT – 2 (Harvester)</b>	<b>CT – 3 (Harvester)</b>	<b>CT – 10 (Harvester)</b>	<b>MGM-1 (Harvester)</b>	<b>210 (Hitachi)</b>
12.06.2017	50-Load	45-Load	42-Load	55-Load	-----
13.06.2017	82-Load	84-Load	68-Load	57-Load	-----
14.06.2017	67-Load	66-Load	62-Load	55-Load	54-Load
15.06.2017	69-Load	59-Load	54-Load	55-Load	384-Load
16.06.2017	73-Load	56-Load	51-Load	33-Load	396-Load
17.06.2017	50-Load	61-Load	54-Load	43-Load	154-Load
	391-Load	371-Load	331-Load	298-Load	988-Load

**Deeweeder :  $391+371+331+298 = 1391 \times 1.5 = 2086.50$  Ton**

**Removal of Bucket :  $988\text{-Buckets Considering } 50\% = 494 \times 1.5 = 741.00$  Ton**

**Total Up to date  $2086.50 + 741 = 2827.50 + 7496 = 10323.50$  Tons**

**Vehicles : 4-Nos of Harvestors, 1-No Long Boomer, 2-Nos**

**Floating Upto 17.06.2017 at 5.30 P.M.**

<b>Date</b>	<b>C T - 2</b>	<b>C T - 3</b>	<b>C T - 10</b>	<b>210</b>	<b>MGM 1</b>
05.06.2017	54-Load	56-Load	-----	300-Load	80-Load
06.06.2017	57-Load	61-Load	14-Load	998-Load	95-Load
07.06.2017	80-Load	102-Load	85-Load	-----	99-Load
08.06.2017	96-Load	85-Load	42-Load	65-Load	90-Load
09.06.2017	56-Load	70-Load	65-Load	56-Load	67-Load
10.06.2017	70-Load	61-Load	-----	376-Load	69-Load
	413-Load	435-Load	206-Load	1795-Load	500-Load

**Total (413+435+206+1795+500 = 3349-Trip) Say 3789**

**Ton Total Up to date 3707 + 3789 = 7496 Ton**

**Vehicles : 3-Nos of Harvestors, 1-No Long Boomer, 2-Nos**

**Floating Upto 10.06.2017.**



<b>Date</b>	<b>C T - 2</b>	<b>C T - 3</b>
<b>29.05.2017</b>	<b>25-Load</b>	<b>40-Load</b>
<b>30.05.2017</b>	<b>80-Load</b>	<b>90-Load</b>
<b>31.05.2017</b>	<b>16-Load</b>	<b>80-Load</b>
<b>01.06.2017</b>	<b>83-Load</b>	<b>69-Load</b>
<b>02.06.2017</b>	<b>66-Load</b>	<b>66-Load</b>
<b>03.06.2017</b>	<b>70-Load</b>	<b>72-Load</b>
	<b>340-Load</b>	<b>417-Load</b>

**Total (340+417 = 757-Trip) Say 737 Ton**

**Total Up to date 2970 + 737 = 3707 Ton**

**Vehicles : 3-Nos of Harvestors, 1-No Long Boomer, 2-Nos**

**Floating Excavator Started on 02.06.2017 at 3.00 P.M.**

## **Bellandur Lake :**

**Removal of weeds from Bellandur Lake is under progress. Till now 2970 Ton weeds are removed.**

**2.00 K.M Survey work is completed.**

**Chain link work is completed.**

**2-Harvestor, 1-Hitachi are working.**

## **Varthur Lake :**

**Survey work is under progress, out of 8.00 K.M., 7.00 K.M.,**

**Survey work is completed.**

**Balance 1.00 K.M. under progress.**

**Chain link work is under progress.**